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Manhole 1BB stripped of asphaltic membrane.

Manhole 1GG accepted and outer protective coating has been applied.

Exothermic and leak repairs between 1EE and 2AA still in progress. Joints
not involved in repair to be encased this week.

Twenty-four inch stub on north side of 2AA in place.

All concrete in path of sewer removed between 2CC and 2DD by Fruco and
asphalt repaired.

Manhole 1AA ready for acid brick as soon as a finish procedure has been
resolved at fli
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